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NOW COMES the County of Edwards, on behalf of Edwards County Road District

No. 6, and for its Supplemental Petition states:

1. On September 20, 2000, the Commission entered its Order in this case
that required, among other things, Norfolk Southern to close, abolish and
barricade the TR 185 crossing, and to install automatic flashing light signals
and gates controlled by constant warning time circuitry at the TR 18 and TR 36
crossings. The Order also required Edwards County, on behalf of Edwards
County Road District No. 6, to construct a connecting road between the TR 36
and TR 185 crossings. This Order required that all improvements be completed
within one (1) year of that Order (i.e. by September 20, 2001).

2. On December 5, 2001, the Commission entered a Supplemental Order in
this case that, among other things, (i) granted Norfolk Southern an extension
of time through December 20, 2001 to complete the installation of the automatic
flashing light signals and gates controlled by constant warning time circuitry

at the TR 18 and TR 36 grade crossings; (ii) granted Norfolk Southern an
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extension of time through December 20, 2001 to complete the closure, barricading
and abolition of the TR 185 grade crossing; and (iii) granted Edwards County an
extension of time through June 30, 2002 to complete the construction of the con-
necting road between TR 36 and TR 185,

3. On February 23, 2002 the Commission entered a Second Supplemental
Order that the Original Order and Supplemental Order Dated September 20, 2000,
and December 5, 2001, respectively, should be amended, by requiring that the
Township Road ("TR") 185 shall not be closed, abolished, or barricaded until
the connecting road between TR 185 and TR 36 is completed and open to traffic.
It was further ordered that all other terms and conditions of the original Order
and Supplemental Order dated September 20, 2000, and December 5, 2001,

respectively, shall remain in full force and effect as herein modified.

WHEREFORE, due to the extremely wet spring, which made the road construction
impossible, the County hereby requests that the Commission enter an Order
granting the County additional 60 days to complete the connecting roadway be-
tween TR 185 and TR 36 and open to motor vehicular traffic.

Respectfully submitted,

Edwards County, on behalf of
Edwards County Road District No. 6
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I County Enginegtr

Dated: July 17, 2002
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and EDWARDS COUNTY

CERTIFICATE OF SERVICE

The undersigned hereby certifies that a copy of the Petition for
Supplemental Order was served upon:

(See attached Service List)
by depositing a copy of same in a correctly addressed, prepaid envelope

and depositing same in the United States Mail in Mt. Carmel, lllinois, on
July 17, 2002,
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Mr. James L. Easterly

Division of Highways

Illinois Department of
Transportation

2300 South Dirksen Parkway

Springfield, 1L 62764

Mr. Richard E. Boyle

Norfolk Southern Railway Company
5000 W. Main St., Box 23560
Belleville, IL 62223-0560

Mr. Thomas W. Ambler
"~ Norfolk Southern Railway Company
Three Commercial Place
Norfolk, VA 23510-2191

Mr. Gordon Kirkman

Edwards County Highway Engineer
11324 N 1550 Blvd.

Mt. Carmel, 1L 62863

Mr. Gerald Longbons

Edwards County Road District No. 6
R. R. #1, Box 283

Albion, IL 62806

Mr. Neil F. Flynn

Attorney at Law

1035 S. Second St., P. O. Box 37
Springfield, 1L 62705



